
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:02 PM

Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 060 Date: 15-Apr-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: Over Time: 01:00

Const Calendar Day: 219

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 55°F Low 45°F, Mild cold and windy all day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·ABF has Lifting Frame at Pier 7.
·ABF has a new ship carrying the Deviation Saddles etc.
·The ship was off loaded using regular barge cranes and the Pier 7 Gantry Crane.
·Shear Leg Crane was not used to unload any thing.

056 E-L08-OBG.056
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OBG Lift Activities at Site:
·ABF people started working at 7 AM.
·ABF was there in full strength.

·Cradles
·Lift 5-E, 8-E, 5-W & 6-W Cradles.
·Lift 5-E cradle has been on E-Line truss for few weeks from PP 41 to PP 45.
·ABF installed the Cradle for Lift 5-W on 4/12/10.
·ABF installed the Cradle for Lift 6-W on 4/13/10.
·ABF installed the Cradle for Lift 8-E today 4/14/10 from PP 52 to PP 57.
·The Pushing Frame is thus between Lifts 5-E and 8-E from PP 46 to PP 49.
·The PP numbers written are kind of confusing from Pushing Frame to Lift 8 E locations.

·Lift 4-W
·ABF is working on bolting between 3-W and 4-W.
·ABF moved the bolting platform from south side to north side.
·ABF started bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

·Lift CB-3
·Lift CB-3 is fully bolted to Lift 4-E.
·ABF moved the bolting platform from south side to north side.
·ABF started bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

·Lift 3-W
·Bolting of CB-2 to Lift 3-E and 3-W is complete.
·ABF continues welding between Lifts 2-W and 3-W.

·Lift CB-2
·The Lift CB-2 was in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues welding between Lifts 2-W and 3-W.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Bolting between CB-3 and Lift 4-E is complete.
·Lift 4-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF is welding/grinding on the sides and bottom.
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·Shear Leg Crane and Lifting Frame additional Operations
·The Shear leg Crane started to move from the Site this morning. It was off the anchors about 9 AM. It left
the site around 10 AM, went westward around the YBI to west end and to the international sailing channel
by 11 AM. It reached the Pier 7 at about 12:30 PM. It is anchored on the west side.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·Checked the site work occasionally.
·Matt did some survey work using the personnel from District survey crew.
·Reviewed diaries.

Page 4 of 4ddrRptbyBidItem


